Task 2: Agile Planning and DevOps Workflow

Name: Vedant Rechwad **Roll No.:** 23102A0054

1. Objective

Plan the work using user stories, acceptance criteria, a task backlog, Definition of Done, and a DevOps lifecycle.

2. User Stories

ID	User story
US-01	User can access the delivery application.
US-02	User receives access according to role.
US-03	Authorized user can create a delivery.
US-04	User can view delivery records.
US-05	Authorized user can update delivery information.
US-06	User can search customer/product.
US-07	System calculates promised date.
US-08	System displays status.
US-09	Authorized roles can update status.
US-10	User can view details.
US-11	Dashboard shows counts.
US-12	Required input is validated.
US-13	Invalid input is handled clearly.
US-14	Application can be built/tested automatically.
US-15	Application can be deployed/configured automatically.

3. Task Backlog

Task	Work item	Final
1	Problem definition	Done
2	Agile planning	Done
3	Requirements/setup	Done
4	Git/GitHub	Done
5	Feature branching	Done
6	MVP/collaboration	Done
7	Jenkins CI	Done
8	Pipeline/deployment	Done
9	Selenium local	Done
10	Continuous testing	Done
11	Docker lifecycle	Done
12	Jenkins-Docker CD	Done
13	Puppet configuration	Done
14	Provisioning/reliability	Done
15	Final release/viva	Done

4. Definition of Done

- Feature implemented and tested.
- Git change committed and reviewed where applicable.
- Build passes.
- Relevant automated tests pass.
- Deployment/configuration behavior verified.
- Evidence recorded for the task.

5. DevOps Lifecycle

Plan → Code → Build → Test → Release → Deploy → Configure/Operate → Verify. The project maps these phases to GitHub, Maven, Jenkins, Selenium, Docker, and Puppet.

Task 2 — Actual Project Screenshots

Screenshots captured during the implementation are included below as evidence. These are the actual project screenshots, not recreated diagrams.

Figure 1. GitHub repository used as the project collaboration baseline.

